

RESOLUTION NO. 1981- 71

AUTHORIZING ISSUANCE OF A CHANGE ORDER FOR
CONTRACT 6A, TRACK AND CATENARY WORK,
REVISING CERTAIN TIMES OF COMPLETION OF
THE WORK AT NO CHANGE IN CONTRACT SUM

WHEREAS, the Board of Trustees has, by Resolution No. 1980-124, authorized the General Manager to execute a contract with Loram Construction, Inc. ; and

WHEREAS, it has been recommended by the Construction Manager that a change order be approved to allow a revision of the times of completion for certain sections of the overall project without extending the contract completion date and providing no change in contract sum as described in Change Order Proposal 6A-16P;

NOW THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute a change order to allow a revision of the times of completion for certain sections of the overall project without extending the contract completion date and providing no change in contract sum as described in Change Order Proposal 6A-16P.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: March 17, 1981

Henry Alexander
President

Attest: William C. Lehman
Secretary-Treasurer