

RESOLUTION NO. 1981- 168

AUTHORIZING CHANGE ORDERS 2C-2P THROUGH 7P FOR PROJECT 2, BID PACKAGE C - REHABILITATION OF RAPID TRANSIT STATIONS AND PARKING LOTS - RED LINE AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$40,814.34 AND TOTAL EXTENSION OF TIME OF 244 DAYS. (CAPITAL GRANT OH-03-0054 - 80% UMTA and 20% LOCAL FUNDING.

WHEREAS, the Board of Trustees has, by Resolution 1980-208 authorized the General Manager to execute a contract with Cleveland Trinidad Paving Co.; and

WHEREAS, it has been recommended by the Construction Manager that six Change Orders be approved to allow for satisfactory completion of the project;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 2C-2P Install sub-drain at newly installed trees at an additional cost of \$1,130.
- 2C-3P Repair damaged pavement in the bus loop in front of Puritas Station at an additional cost of \$24,389.44 .
- 2C-4P Install additional underground conduit at Brookpark and Puritas Stations at an additional cost of \$9,919.26.
- 2C-5P Remove unused utility poles and relocate bollards at an additional cost of \$675.
- 2C-6P Repair pavement in Puritas road cul-de-sac for an additional cost of \$4,700.64.
- 2C-7P Extend contract completion date by 244 days at no additional cost.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 16, 1981

  
Vice-President

Attest:   
Secretary-Treasurer