

RESOLUTION NO. 1982-94

AUTHORIZING CHANGE ORDERS 5D-5P, 5D-6P, 5D-44P AND  
5D-53P FOR PROJECT 5, BID PACKAGE D, CENTRAL RAIL  
MAINTENANCE FACILITY AND YARD - TRACKWORK AND CATENARY  
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$57,649.29  
AND AN INCREASE OF 15 DAYS  
(Capital Grant OH-03-0054 - 80% UMTA and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-375, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that four Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 5D-5P Excavate rock in trenches at a cost of \$60,853.80
- 5D-6P Substitute sand backfill for granulated stone or slag for a credit of \$8,000.
- 5D-44P Modify two catenary pole arms at a cost of \$2,105.69 and a time extension of 15 calendar days.
- 5D-53P Relocate electrical conduit at a cost of \$2,656.20.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: April 8, 19 82

Harry Klefender  
President

Attest: Robert J. Landgraf  
Secretary-Treasurer