

RESOLUTION NO. 1982- 95

AUTHORIZING CHANGE ORDERS 5E-3P AND 5E-8P FOR PROJECT 5,
BID PACKAGE E, CENTRAL RAIL MAINTENANCE FACILITY AND
YARDS - GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST
OF NOT TO EXCEED \$4,166.40 AND AN INCREASE OF 6 DAYS
(Capital Grant OH-03-0054 - 80% UMTA and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-210, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5E-3P Provide gauges on five oil draw-off tanks for a cost of \$4,166.40 and an increase in contract time of six calendar days. ✓

5E-8P Modify rail column anchorage and foundation details at no additional cost.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: April 8, 19 82

Harry Alexander
President

Attest: Robert J. Landgraf
Secretary-Treasurer