

RESOLUTION NO. 1982 - 153

AUTHORIZING CHANGE ORDERS 4D-7F,  
4D-8P AND 4D-29P FOR PROJECT 4,  
BID PACKAGE D, CENTRAL BUS MAIN-  
TENANCE FACILITY, GENERAL CON-  
STRUCTION AT A TOTAL ADDITIONAL  
COST OF NOT TO EXCEED \$210,087.00  
(CAPITAL GRANT OH-03-0054 80% UMTA  
AND 20% LOCAL FUNDING)

WHEREAS, The Board of Trustees has, Resolution 1981-310  
authorized the General Manager to execute a contract with Saturn  
Construction, Inc.

WHEREAS, it has been recommended by the Construction  
Manager that three Change Orders be approved to allow for additional earth-  
work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby  
authorized to execute the following Change Orders:

4D-7P & 4D-8P Remove unsuitable soil and replace with  
acceptable material at a cost of  
\$206,087.00.

4D-29P Increase geotechnical expert allowance  
at a cost of not-to-exceed \$4,000.00.

Section 2. That this Resolution shall become effective upon  
concurrence by UMTA.

Adopted: June 1, 1982

Harry Alexander  
President

Attest: Robert J. Landgraf  
Secretary-Treasurer