

RESOLUTION NO. 1982 - 180

AUTHORIZING CHANGE ORDERS 4D-12P, 14P, 21P
27P, 28P, 30P, 32P, 39P, 40P & 44P FOR PROJECT
4, BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY
GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF
NOT TO EXCEED \$328,032.65 (CAPITAL Grant OH-03-0054
80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310
authorized the General Manager to execute a contract with
Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction
Manager that ten Change Orders be approved to allow for progress
of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees
of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Orders:

- 4D-12P Remove underground obstruction in pit and
floor areas at a cost of \$65,637.00
- 4D-14P Add metal closure panels at a cost of
\$1,714.65.
- 4D-21P Modify light fixtures and switch for a credit
of \$5,750.00.
- 4D-27P Reroute storm drain at a cost of \$3,260.00.
- 4D-28P Relocate valve pits at a cost of \$19,549.00.
- 4D-30P Strengthen trench drains at a cost of \$7,252.00
- 4D-32P Remove unsuitable earth at a cost of \$70,854.00.
- 4D-39P Remove underground obstructions on north & northeas
sides at a cost of \$109,134
- 4D-40P Remove underground obstructions to utility lines
at a cost of \$30,688.00.
- 4D-44P Remove underground retaining wall at a cost of
\$25,694.00.

Section 2. That this Resolution shall become effective upon concurrence by UMTA.

Adopted: July 6, 1982

Harry Alexander
President

Attest: Robert J. Landgraf
Secretary-Treasurer