

RESOLUTION NO. 1982 - 181

AUTHORIZING CHANGE ORDERS 5E-9P, 10P, 15P
16P, 21P and 30P FOR PROJECT 5, BID PACKAGE
E, CENTRAL RAIL MAINTENANCE FACILITY, GENERAL
CONSTRUCTION AT A REDUCTION IN COST OF
\$47,825.78 AND AN EXTENSION OF 98 DAYS TO
SPECIAL COMPLETION DATE NO. 1 (CAPITAL GRANT
OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210
authorized the General Manager to execute a contract with Ti-Bert
Systems, Inc.; and

WHEREAS, it has been recommended by the Construction
Manager that six Change Orders be approved to allow for progress of
the work at cost savings;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees
of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Orders:

- 5E-9P Enlarge sub-station doors at a cost of \$3,443.48
and an extension of 98 days to Special Completion
Date No. 1
- 5E-10P Provide structural modifications to car hoist
pits at a cost of \$17,847.74.
- 5E-15P Modify spray booth ventilation at a cost of
\$7,560.00.
- 5E-16P Modify rail isolation details for a credit of
\$82,368.00.
- 5E-21P Provide electrical modifications to car hoist pits
at a cost of \$2,387.70.
- 5E-30P Substitute 12 foot door heaters for 10 foot door
heaters at a cost of \$3,303.30.

Section 2. That this Resolution shall become effective
immediately upon its adoption.

Adopted: July 6, 1982


President

Attest:


Secretary-Treasurer