

RESOLUTION NO. 1982- 237

AUTHORIZING CHANGE ORDERS 4D-10P, 4D-15P, 4D-19P, and 4D-47P FOR PROJECT 4, BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$9,275 AND AN EXTENSION OF TIME OF THREE CALENDAR DAYS.
(Capital Grant OH-03-0054 - 80% UMTA and 20% local funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-310, authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that four Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 4D-10P Add two section valves to fire loop at a cost of \$7,400 and an extension of two calendar days.
- 4D-15P Add reversing edge to rolling fire doors at a cost of \$1,100.
- 4D-19P Revise snowmelting mat layout at a reduction in cost of \$1,580.
- 4D-47P Provide emergency repair work to existing water line at a cost of \$2,355 and an extension of one calendar day.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: August 17, 1982

Harry Alexander
President

Attest:

Robert J. Langraf
Secretary/Treasurer