

RESOLUTION NO. 1982-256

AUTHORIZING CHANGE ORDERS 4D-1P, 4D-18P, 4D-22P FOR PROJECT 4, BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A TOTAL REDUCTION IN COST OF \$1108.00 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 4D-1P Change completion dates to read:
Notice to Proceed: 12-22-81
Special Completion - Area 3.1: 10-4-82
Substantial Completion - Areas 3.1 & 3.2: 11-15-82
Substantial Completion - Remainder: 12-13-82
Final Completion: 1-10-83
- 4D-18P Provide additional floor and wall outlets above contract allowance at a cost of \$292.00.
- 4D-22P Substitute emergency generator for that specified at a reduction in cost of \$1400.00.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: September 7, 1982

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer