

RESOLUTION NO. 1982 - 285

AUTHORIZING CHANGE ORDER 16-1P FOR PROJECT
16, PHASE II BUS STOP SHELTERS AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED \$31,893.54
(CAPITAL GRANT OH-05-0025 80% UMTA AND 20%
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1982-18
authorized the General Manager to execute a contract with Brasco, Inc.; and

WHEREAS, it has been recommended by the Construction Manager
that a Change Order be approved to allow for revised quantities of work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized
to execute the following Change Order:

16-1P Provide additional quantities of site work, handrail
connections and old shelter removals and revised
quantities of various size shelters at a cost of
\$31,893.54.

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adopted: September 21, 19 82


President

Attest:


Secretary-Treasurer