

RESOLUTION NO. 1982-334

AUTHORIZING CHANGE ORDER 4D-51P FOR PROJECT 4,
BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY,
GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST
OF NOT TO EXCEED \$189,347
(Capital Grant OH-03-0054 - 80% UMTA and 20%
Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-31, authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for construction of interior partitions;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

4D-51P Install interior partitions in second floor office area at a cost of not to exceed \$189,347.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: November 3, 1982

Harry Alexander
President

Attest: Robert J. Landgraf
Secretary/Treasurer