

RESOLUTION NO. 1982-335

AUTHORIZING CHANGE ORDERS 5E-37P AND 5E-43P
FOR PROJECT 5, BID PACKAGE E, CENTRAL RAIL
MAINTENANCE FACILITY, GENERAL CONSTRUCTION
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED
\$12,155.85 AND EXTENSION OF TIME UP TO 5
CALENDAR DAYS (Capital Grant OH-03-0054 -
80% UMEA and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-210, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5E-37P Modify wire mesh partitions in the Service Building
 at a cost of \$1,058.40.

5E-43P Provide electrical conduit from the Rail Shop to
 the north side of the access road at a cost of
 \$11,097.47 and an extension of time of up to 5
 calendar days.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: November 3, 1982

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer