

RESOLUTION NO. 1982- 338

A RESOLUTION AMENDING RESOLUTION NO. 1982-180  
AND PROVIDING FOR AN EXTENSION OF TIME OF UP  
TO 61 DAYS FOR PROJECT 4, BID PACKAGE D, CENTRAL  
BUS MAINTENANCE FACILITY, GENERAL CONSTRUCTION,  
AT NO ADDITIONAL COST  
(Capital Grant OH-03-0054 - 80% UMTA AND 20%  
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-310, authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, Resolution No. 1982-180 was adopted to provide for ten change orders totaling \$328,032.65; and

WHEREAS, appropriate time extensions were not included in Change Orders 4P-12P, 4D-27P, and 4D-28P, contained in Resolution No. 1982-180;

WHEREAS, it is necessary and equitable to grant a time extension and it is the intent of the Board that such time extension be made part of the change orders.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That Section 1 of Resolution No. 1982-180 be and is hereby amended to provide for a time extension of up to 61 days at no additional cost in connection with the following Requests for Change Order:

4D-12P Up to 48 days.

4D-27P Up to 3 days.

4D-28P Up to 10 days.

Section 2. That the General Manager be and is hereby authorized to execute such amendment to the change orders to include the appropriate time extension.

Section 3. That this resolution shall become effective immediately upon its adoption.

Adopted: November 16, 1982

Tony A. Kridner  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer