

RESOLUTION NO. 1982-341

AUTHORIZING CHANGE ORDERS 4D-35P, 4D-41P, 4D-49P AND 4D-50P PART A FOR PROJECT 4 BID PACKAGE D, CENTRAL BUS MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$46,417 AND AN INCREASE IN TIME OF UP TO THREE (3) CALENDAR DAYS (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that four Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

4D-35P Reroute fire line at a cost of \$17,975 and an increase in time of up to 3 calendar days.

4D-41P Provide complete closure of walls between fire exit and repair shop and between the stores office and the warehouse area at a cost of \$4,492.

4D-49P Relocate door to stores area and parts dispensing room at a cost of \$11,368.

4D-50P Provide structural slab for second floor shop manager's Part A office at a cost of \$12,582.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: November 16, 1982

Harry Alexander
President

Attest:

Robert J. Landgraf
Secretary-Treasurer