

RESOLUTION NO. 1982-367

AUTHORIZING CHANGE ORDERS 5E-31P, 5E-42P AND 5E-46P FOR PROJECT 5, BID PACKAGE E, CENTRAL RAIL MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$6490.05 AND AN EXTENSION OF TIME OF UP TO 14 CALENDAR DAYS. (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5E-31P Modify electric welding outlets at a cost of \$5,383.35 and an increase in time of up to 8 calendar days.

5E-42P Provide additional telephone conduit at a cost of \$2,564.10 and an extension of up to 6 calendar days.

5E-46P Provide interior graphics at a reduction in cost of \$1,457.40.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: December 21, 1982

Harry Alperstein
President

Attest:

Robert J. Landgraf
Secretary-Treasurer