

RESOLUTION NO. 1984-77

AUTHORIZING CHANGE ORDERS 5F-3P, 5F-4P, 5F-6P AND 5F-8P FOR PROJECT 5, BID PACKAGE F, GENERAL CONSTRUCTION - BUILDING 1, RAIL DISTRICT HEADQUARTERS, AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$4,476.53 AND AN EXTENSION OF TIME OF 5 CALENDAR DAYS. (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has by Resolution 1983-23, authorized the General Manager to execute a contract with Wilson Bennett, Inc.; and

WHEREAS, it has been recommended that these Change Orders be approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and is hereby authorized to execute the following Change Orders:

5F-3P Deletion of manholes and piping at a savings of \$2,213.02.


5F-4P Additional ground rods and cable at a cost of \$941.29.

5F-6P Additional site lighting conduits at a cost of \$4,277.26 and an extension of time of 5 calendar days.

5F-8P Larger diameter boiler vent stack at a cost of \$1,471.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: April 3, 1984


President

Attest:


Secretary-Treasurer