

RESOLUTION NO. 1984-116

AUTHORIZING CHANGE ORDERS 5F-10P AND 5F-11P FOR PROJECT 5, BID PACKAGE F-GENERAL CONSTRUCTION-BUILDING 1 - RAIL DISTRICT HEADQUARTERS BUILDING AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$7,371.63 AND AN EXTENSION OF TIME OF 14 CALENDAR DAYS. (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-23, authorized the General Manager to execute a contract with Wilson Bennett, Inc.; and

WHEREAS, it has been recommended that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:


5F-10P Provide fence revisions between the Service Building and the Rail District Headquarters Building at a cost of \$6,269.13, and an extension of time of 14 calendar days.

5F-11P Provide heavy duty paving at a cost of \$1,102.50.

Section 2. That said change order shall provide for an expenditure of 80% UMTA funds.

Section 3. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 5, 1984


President

Attest:


Secretary-Treasurer