

RESOLUTION NO. 1984- 158

AUTHORIZING A CHANGE ORDER FOR ADDITIONAL COSTS INCURRED AS A RESULT OF SITE CHANGES AND DELAYS TO PROGRESSIVE BUILDING METHODS IN THE AMOUNT OF \$22,500 ARISING OUT OF A CONTRACT FOR THE INSTALLATION AND ERECTION OF BUS PASSENGER SHELTERS (CAPITAL GRANT OH-03-0054, 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS the Board of Trustees has, by Resolution No. 1978-130, authorized the General Manager to execute a contract with Progressive Building Methods, Inc., for the erection and installation of 500 bus passenger shelters.


WHEREAS it has been recommended that a change order to the contract be approved in the amount of \$22,500.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority:

Section 1. That the General Manager be and he is hereby authorized to execute a change order in the amount of \$22,500 for additional costs incurred as a result of site changes and delays arising out of said contract for the erection and installation of bus passenger shelters.

Section 2. That this resolution shall be effective upon its adoption.

Adopted: July 17, 1984


President

Attest: 
Acting Secretary-Treasurer