

RESOLUTION NO. 1984-187

AUTHORIZING CHANGE ORDERS 5F-19P, 5F-21P,  
AND 5F-24P FOR PROJECT 5, BID PACKAGE F,  
GENERAL CONSTRUCTION - BUILDING 1, RAIL  
DISTRICT HEADQUARTERS, AT A TOTAL ADDITIONAL  
COST OF NOT TO EXCEED \$7,221.41 AND AN  
EXTENSION OF TIME NOT TO EXCEED 28 CALENDAR  
DAYS (CAPITAL GRANT OH-03-0054 80% UMTA  
AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-23 authorized  
the General Manager to execute a contract with Wilson Bennett, Inc.; and

WHEREAS, it has been recommended that this Change Order be approved  
to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized  
to execute the following Change Orders:

5F-19P Additional fire dampers at a cost of \$1,695.80.

5F-21P High Voltage Splice Waterproofing at a cost of  
\$1,919.43.

5F-24P Additional work on Signal Cable System at a cost  
of \$3,606.18.

Section 2. That this Resolution shall become effective immediately  
upon its adoption.

Adopted: September 4, 1983

Harry Alexander  
Vice-President

Attest:

Robert J. Landgraf  
Secretary-Treasurer