

RESOLUTION NO. 1984-244

AUTHORIZING CHANGE ORDERS 4D-54P, 4D-58P, 4D-66P, 4D-71P, 4D-72P, 4D-92P, AND 4D-107P FOR PROJECT 4, BID PACKAGE D-CENTRAL BUS MAINTENANCE FACILITY GENERAL CONSTRUCTION AT AN ADDITIONAL COST OF NOT TO EXCEED \$800,000 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended that seven Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

4D-54P, 4D-58P and 4D-66P	Removal of unforeseen underground obstructions during excavation of storm lines, fire lines, electric lines and during the construction of the south parking lot at a cost of \$29,690.00.
4D-71P	Removal of unforeseen underground obstruction at a cost of \$3,118.00.
4D-72P	Provide a chain link fence at a cost of \$1,704.50.
4D-92P	Provide additional paint at a cost of \$21,674.50.
4D-107P	Delay to project at a cost of \$747,000.00.

Section 2. That said change orders shall provide for an expenditure of 80% UMTA funds.

Section 3. That this Resolution shall become effective immediately upon its adoption.

Adopted: November 7, 1984

Anthony J. Giunto
President

Attest:

Robert J. Landgraf
Secretary-Treasurer