

RESOLUTION NO. 1987-295

AUTHORIZING CHANGE ORDER 11-3P, PROJECT 11, CRT FACILITY/REVENUE COLLECTION FACILITY AT A COST NOT TO EXCEED \$13,053.80 AND TO EXTEND THE TIME OF THE CONTRACT THROUGH DECEMBER 31, 1985.
(CAPITAL GRANT OH-03-0054)

WHEREAS, the Board of Trustees, has by Resolution No. 1980-21, authorized the General Manager to execute a contract with Lesko Associates, Inc., for Architect/Engineering services and limited construction services during the construction of the CRT/Revenue Collection Facility; and

WHEREAS, separate construction contracts were issued for construction of each facility; and

WHEREAS, the construction phase of the contract with Shannon Construction Co. for the construction of the Revenue Collection Facility was delayed, thus requiring that the Architect/Engineer contract be extended; and

WHEREAS, Lesko Associates, Inc. was requested to perform design modifications on the main gate of the CRT Facility;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

11-3P Design modifications on the main gate of
 the CRT Facility at a cost of \$2,371.76.

Additional hours required to keep the A/E on
the project throughout the extended construc-
tion period at a cost of \$10,682.04.

That the time of the contract shall be
extended to December 31, 1985.


Section 2. That said Change Order shall be payable out of the Capital Improvement Grant OH-03-0054.

Section 3. That said Change Order shall be subject to UMTA approval.

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: November 17, 1987

Attest: Robert J. Landgraf
Secretary-Treasurer


President