

RESOLUTION NO. 1988- 75

AUTHORIZING CHANGE ORDERS 5K-1P, 5K-2P, 5K-5P, 5K-6P, 5K-8P, 5K-9P, 5K-10P AND 5K-11P, PROJECT 5, BID PACKAGE K, EXTENSION OF KINGSBURY RUN CULVERT AT EAST 75TH STREET (\$12,106.83 - CAPITAL GRANT OH-03-0054).

WHEREAS, the Board of Trustees has, by Resolution No. 1985-56 authorized the General Manager to execute a contract with the Longo Sewer Construction Co.; and

WHEREAS, it has been determined that additional work was required to satisfactorily complete this construction;

NOW, THEREFORE BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5K-1P: Credit received for excavation of less material than stated in the contract (\$6,325.00).

5K-2P: Excessive dewatering operation to clean the downstream culvert at a cost of \$22,159.57.

5K-5P: Excavation of quantities of soft trench materials that exceeded the quantity stated in the bid at a cost of \$9,500.00.

5K-6P: Additional granular bedding to reach the established bottom grade as required at a cost of \$5,700.00.

5K-8P: Modification to Manhole No. 2 at a cost of \$9,959.72.

5K-9P: Relocation of riser section from Manhole No. 1 to Manhole No. 2 at a cost of \$662.54.

5K-10P: Assessment of liquidated damages due to delay by the contractor at a credit to the Authority of (\$29,550.00) .

5K-11P: No cost time extension of three (3) days due to inclement weather.

Section 2. That this Change Order shall be payable out of Capital Grant OH-03-0054.

Section 3. That said Change Order is subject to UMTA approval.

Section 4. That this resolution shall become effective immediately upon adoption.

Adopted: March 22, 1988


President

Attest: 
Asst. Secretary-Treasurer