

RESOLUTION NO. 1980-242

AUTHORIZING CHANGE ORDERS 5B-1, 5B-2, 5B-3, 5B-4 and 5B-5 FOR PROJECT 5, PACKAGE 5-B, CENTRAL RAIL MAINTENANCE FACILITIES AND YARD AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$195,500 (CAPITAL GRANT OH-03-0054).

WHEREAS, the Board of Trustees has, by Resolution 1980-148, authorized the General Manager to execute a contract with Ti-Bert Syste, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that five Change Orders be approved to allow modifications in the foundation design, steel fabricating, piling and heating method of the Central Rail Maintenance Facility;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

5B-1 To modify steel framing to accommodate the final design of skylights and metal siding at a cost not to exceed \$80,500.00.

5B-2 To modify design of grade beams, augered concrete piles and pile caps to avoid existing box culvert whose exact location could only be determined at time of foundation construction at no change in contract amount.


5B-3 To modify steel framing fabrication detail to assure correct fit of the various component parts and development of adequate strength of connections at a cost not to exceed \$40,000.00.

5B-4 To modify the type of steel piling to be used to assume delivery schedule at no change in contract amount.

5B-5 To provide the foundation and steel frame necessary for a primary heating plant method to provide for the two buildings using gas and electric rather than an all electric system at a cost of not to exceed \$75,000.00.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: July 1, 1980

  
\_\_\_\_\_  
President

Attest:   
\_\_\_\_\_  
Secretary - Treasurer