

RESOLUTION NO. 1980-275

AUTHORIZING CHANGE ORDER 2B-1 FOR PROJECT 2, BID PACKAGE B, REHABILITATION OF STATIONS AND PARKING LOTS, GREEN LINE, AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$11,073.00.
(CAPITAL GRANT OH-03-0054)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-149, authorized the General Manager to execute a contract with Ozanne Construction Co.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow modifications in foundation and drainage work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

- Item #1 - Waterproof South Basement Wall at Coventry Station
- Item #2 - Improve and connect existing 10" drain at West Green Station
- Item #3 - Reroute existing Storm Sewer at Coventry Station
- Item #4 - Manhole revisions at foundation walls
- Item #5 - Additional 24" Storm Drainage pipe at H.W. No.'s 1 & 3.
- Item #6 - Storm Sewer pipe beneath the track between M.H. #6 and M.H. #13.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: August 5, 1980

Yanny Alexander
President

Attest: William C. Lehman
Secretary-Treasurer