

RESOLUTION NO. 1980- 276

AUTHORIZING CHANGE ORDERS 5B-7 AND 5B-8 FOR PROJECT 5, BID PACKAGE B, CENTRAL RAIL MAINTENANCE FACILITY AND YARD AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$178,500. (CAPITAL GRANT OH-03-0054).

WHEREAS, The Board of Trustees has, by Resolution 1980-148, authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow construction of additional augered piles and pile caps to maintain job progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:


Change Order 5B-7 - calls for revised foundation construction at pile cluster A8. Cost of this work is not to exceed \$35,000.

Change Order 5B-8 - calls for the installation of additional piles at predetermined unit cost due to sub-surface conditions which have been encountered. Cost of this work is not to exceed \$143,500.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: August 5, 1980

  
President

Attest:   
Secretary-Treasurer