

RESOLUTION NO. 1980-277

AUTHORIZING CHANGE ORDER 2C-1 FOR PROJECT 2, BID PACKAGE C, REHABILITATION OF BROOKPARK AND PURITAS RAPID TRANSIT STATION PARKING LOTS AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$9,730.00.  
(CAPITAL GRANT OH-03-0054)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-208, authorized the General Manager to execute a contract with Cleveland Trinidad Paving Co.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow removal of unstable material and replacement with additional paving material to provide a more stable base for finish paving;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

To remove unstable sand beneath the area to be paved at the Brookpark lot and replace with additional base course paving material to provide a more stable base on which to apply finish paving.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: August 5, 1980

Harry Alexander  
President

Attest: William C. Schwan  
Secretary-Treasurer