

RESOLUTION NO. 1980 - 304

AUTHORIZING CHANGE ORDER NO. 2 FOR PROJECT 14,
CUSTOMER SERVICE CENTER AT A TOTAL ADDITIONAL
COST OF NOT TO EXCEED \$3,145.00 (Capital Grant
OH-03-0062)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-218
authorized the General Manager to execute a contract with Sopata Construc-
tion Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager
that a Change Order be approved to allow repairs to the storefront window
and minor electrical and safety modifications to proceed without delaying
construction;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of
the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Order:


1. Repair of the storefront window.
2. Minor electrical modifications.
3. Minor safety modifications as required by
Cleveland Fire Department.

Section 2. That this resolution shall become effective
immediately upon its adoption.

Adopted: September 2, 1980


President

Attest:


Secretary-Treasurer