

RESOLUTION NO. 1980 - 421

AUTHORIZING ISSUANCE OF CHANGE ORDERS FOR
ADDITIONAL WORK IN CONNECTION WITH CONTRACT
6A, TRACK AND CATENARY WORK, AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED \$401,720.44
(Capital Grant OH-03-0054)

WHEREAS, the Board of Trustees has, by Resolution
No. 1980-124 authorized the General Manager to execute a
contract with Loram Construction, Inc.; and

WHEREAS, it has been recommended by the Construction
Manager that four change orders be approved to allow additional
work as described in Change Order Proposals 6A-4, 6A-8, 6A-9P,
and 6A-10P;

NOW, THEREFORE, BE IT RESOLVED by the Board of
Trustees of the Greater Cleveland Regional Transit Authority,
Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is
hereby authorized to execute the change orders for the
additional work described in Change Order proposals 6A-4,
6A-B, 6A-9P, and 6A-10P.

Section 2. That this Resolution shall become
effective immediately upon its adoption.

Adopted: December 16, 1980


President

Attest:


Secretary-Treasurer