

RESOLUTION NO. 1981-34

AUTHORIZING CHANGE ORDER NO. 6A-7 FOR PROJECT 6A,
RECONSTRUCTION OF LIGHT RAIL/TRACK AND CATENARY WORK
AT A TOTAL ADDITIONAL COST OF \$5,006.50.
(CAPITAL GRANT OH-03-0054)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-124 authorized the General Manager to execute a contract with Loram Construction, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow payment for manhole relocation to avoid delay to construction;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

Relocation of existing manhole to avoid interference
with and delay to track construction.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: February 3, 19 81

Henry Abfander
President

Attest: William C. Schma
Secretary-Treasurer