

RESOLUTION NO. 1981 - 73

AUTHORIZING A CHANGE ORDER PURSUANT TO REQUEST 6A-14P FOR REVISION OF THE CONTRACT FOR PROJECT 6A, TRACK AND CATENARY WORK, AT A TOTAL ADDITIONAL COST OF \$52,500 (CAPITAL GRANT OH-03-0054).

WHEREAS, the Board of Trustees has, by Resolution No. 1980-124 authorized the General Manager to execute a contract with Loram Construction, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow the Greater Cleveland Regional Transit Authority to retain and reuse serviceable existing rail and accessories which have been removed from the Light Rail System, all in accordance with the provisions of the contract;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:


- (a) Authority shall retain for its own use all of the 90 lb. rail, joint bars, bolts, and tie plates removed from the trunk portion of the Light Rail System, a total of approximately 56,786 lineal feet of rail and related accessories.
- (b) Contractor shall remove, transport, and unload such material where directed at Authority's Kingsbury Yard.
- (c) Contract Sum shall be increased by the amount of \$52,500.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: March 17, 19 81



President

Attest: 

Secretary-Treasurer