

RESOLUTION NO. 1981 - 74

AUTHORIZING A CHANGE ORDER PURSUANT TO REQUEST 1B-1P FOR REVISION OF THE CONTRACT FOR PROJECT 1B, RETAINING WALLS AND DRAINAGE IN SHAKER CUT AT A TOTAL ADDITIONAL COST OF \$115,176.81 (CAPITAL GRANT OH-03-0054).

WHEREAS, the Board of Trustees has, by Resolution No. 1979-296 authorized the General Manager to execute a contract with Ernest F. Donley's Sons, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow replacement of unsuitable earth with acceptable backfill material at Shaker Cut retaining walls;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

- (a) excavate and remove unsuitable earth at location of Shaker Cut retaining walls from Woodhill Road to E.121st Street.
- (b) replace excavated material with lean concrete.
- (c) increase the Contract Sum by the amount of \$115,176.81.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: March 17, 19 81

*Harry Alexander*  
President

Attest: *William C. Lehman*  
Secretary-Treasurer