

RESOLUTION NO. 1981 - 98

AUTHORIZING CHANGE ORDERS (REQUESTS 5D-1 and 5D-4) FOR PROJECT 5, BID PACKAGE D, CENTRAL RAIL MAINTENANCE FACILITY - TRACKWORK & CATENARY AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$41,686.36 CAPITAL GRANT OH-03-0054.

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized the General Manager to execute a contract with Ti-Bert Systems; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for miscellaneous revisions and manhole modifications;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:


1. Miscellaneous detail revisions at a cost not to exceed \$38,080.22 and a time extension of 45 days.
2. Manhole modifications at a cost of \$3,606.14.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: April 7 1981



President

Attest: 

Secretary-Treasurer