

RESOLUTION NO. 1981-142

AUTHORIZING CHANGE ORDERS 2B-3P AND 2B-4P FOR
PROJECT 2 - BID PACKAGE B, RECONSTRUCTION OF LIGHT
RAIL PLATFORMS - GREEN LINE, AT A TOTAL ADDITIONAL
COST OF NOT TO EXCEED \$18,413.
(CAPITAL GRANT NO. OH-03-0054) (80% UMTA, 20% Local
Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-149,
authorized the General Manager to execute a contract with Ozanne Construction Co.;
and

WHEREAS, it has been recommended by the Construction Manager that two
Change Orders be approved to allow for additional excavation, drainage, and curb
work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater
Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to
execute the following Change Orders:

2B-3P - Provide additional excavation and drainage work at
Coventry Road stop. Additional cost of \$7,905. ✓

2B-4P - Provide additional curbing work around new catenary
pole down-guys. Additional cost of \$10,508. ✓

Section 2. That this resolution shall become effective immediately
upon its adoption.

Adopted: May 19, 19 81

Harry Alexander
President

Attest: William C. Lehman
Secretary-Treasurer