

RESOLUTION NO. 1981- 143

AUTHORIZING CHANGE ORDER 6A-3 FOR A-E SERVICES FOR
PROJECT 6A, RECONSTRUCTION OF LIGHT RAIL SYSTEM, AT
A TOTAL ADDITIONAL COST NOT TO EXCEED \$86,322.00
(CAPITAL GRANT OH-03-0054) (80% UMTA, 20% Local Funding)

WHEREAS, the Board of Trustees authorized the General Manager to execute a contract with DeLeuw, Cather & Company by Resolution No. 1978-338 to perform Architect/Engineer Services for the reconstruction of the light rail system; and

WHEREAS, DeLeuw, Cather & Company has proposed that certain items of additional professional services and reimbursable project expenses be added to the scope of said contract:

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to execute the following Order for Change in Scope of Services No. 6A-3:

- (a) Provide final engineering services as required to revise construction documents to conform with approved preliminary studies of revisions in the traction power catenary system at certain portions of the Light Rail system as set forth in the Order, at a cost not to exceed \$86,322.00.
- (b) The maximum Estimated Cost Plus Fixed Fee allowed by this Order shall be \$86,322.00.


Section 2. That the costs incurred under this Order shall be funded 80% by UMTA and 20% by RTA.

Section 3. That this resolution shall be effective immediately upon its adoption.

Adopted: May 19, 1981



President

Attest: 

Secretary-Treasurer