

RESOLUTION NO. 1981-165

AUTHORIZING CHANGE ORDERS 6A-27P and 6A-28P FOR PROJECT 6, BID PACKAGE A, RECONSTRUCTION OF LIGHT RAIL SYSTEM - TRACKWORK AND CATENARY AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$13,525.05 (CAPITAL GRANT OH-03-0054) 80% UMTA AND 20% LOCAL FUNDING.

WHEREAS, the Board of Trustees has, by Resolution 1980-124 authorized the General Manager to execute a contract with Loram Construction, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for additional catenary work;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 6A-27P Temporary protective measures during catenary design re-evaluation. Total additional cost of \$7,276.50.
- 6A-28P Additional catenary bracing at the Green Road loop. Total additional cost of \$6,248.55.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 16, 1981


Vice-President

Attest: 
Secretary-Treasurer