

RESOLUTION NO. 1981-188

AUTHORIZING CHANGE ORDERS 6A-19P, 6A-21P
6A-33P, 6A-35P & 6A-36P FOR PROJECT 6,
BID PACKAGE A - RECONSTRUCTION OF LIGHT
RAIL SYSTEM - TRACKWORK AND CATENARY AT
A TOTAL REDUCTION IN COST OF \$138.97
(CAPITAL GRANT OH-03-0054 80% UMTA & 20%
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-124
authorized the General Manager to execute a contract with Loram
Construction, Inc.;and

WHEREAS, it has been recommended by the Construction Manager
that five Change Orders be approved to allow for successful completion
of the project;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized
to execute the following Change Orders:

- 6A-19P Provide temporary AC power to Green Line signal system
at a cost of \$3,213.49.
- 6A-21P Provide additional catenary work at bridges over Light
Rail tracks at a cost of \$9,545.55.
- 6A-33P Eliminate frost walls on Blue Line platforms for a credit
of \$28,845.26.
- 6A-35P Provide expedited paving at Green Road grade crossing
at a cost of \$1,944.60.
- 6A-36P Notch wood shims for grade crossings at a cost of
\$14,002.65

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adopted: July 7, 1981


Vice President

Attest: 
Secretary-Treasurer