

RESOLUTION NO. 1981 - 189

AUTHORIZING CHANGE ORDERS 6C-10P and 6C-11P  
FOR PROJECT 6, BID PACKAGE C - RECONSTRUCTION  
OF LIGHT RAIL SYSTEM - CLEVELAND UNION TERMINAL  
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED  
\$16,842.79 (CAPITAL GRANT OH-03-0054 80% UMTA  
AND 20% LOCAL FUNDING)

WHEREAS the Board of Trustees has, by Resolution 1980-219  
authorized the General Manager to execute a contract with Peter Kiewit  
Sons' Co.; and

WHEREAS, it has been recommended by the Construction Manager that  
two Change Orders be approved to allow for different lighting and addi-  
tional telephone conduit;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized  
to execute the following Change Orders:

6C-10P Remanufacture existing fixtures to accept metal halide  
lighting at an additional cost of \$14,506.93

6C-11P Provide additional conduit for telephone installation  
at an additional cost of \$2,335.79.

Section 2. That this Resolution shall become effective immediately  
upon its adoption.

Adopted: July 7, 1981

  
Vice-President

Attest:   
Secretary-Treasurer