

RESOLUTION NO. 1981- 190

AUTHORIZING CHANGE ORDER 5D-15P FOR PROJECT
5, BID PACKAGE D-CENTRAL RAIL MAINTENANCE
FACILITY AND YARDS, TRACKWORK AND CATENARY
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED
\$617.03 (CAPITAL GRANT OH-03-0054 - 80% UMTA
AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized
the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that
a Change Order be approved to allow for longer catenary pole cross arms;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized
to execute the following Change Order:

5D-15P Provide longer catenary pole cross arms.

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adopted: July 7, 1981


Vice-President

Attest: 
Secretary-Treasurer