

RESOLUTION NO. 1981 - 216

AUTHORIZING CHANGE ORDERS 6A-40P, 6A-26P, 6A-23P  
AND 6A-22P FOR PROJECT 6, BID PAC A - RECONSTRUCTION  
OF LIGHT RAIL SYSTEM - TRACKWORK AND CATENARY AT A  
TOTAL REDUCTION IN COST OF \$328,759.70 (CAPITAL  
GRANT OH-03-0054, 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-124  
authorized the General Manager to execute a contract with Loram Construc-  
tion, Inc.; and

WHEREAS, it has been recommended by the Construction Manager  
that four Change Orders be approved to allow for additional electrical  
work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby  
authorized to execute the following Change Orders:


- 6A-40P Provide catenary revisions at Shaker Square,  
Warrensville Yard and other locations for a  
reduction in cost of \$369,962.
- 6A-26P Provide stabilization to 14 trolley wire turnout  
frogs at an additional cost of \$8,808.45.
- 6A-23P Provide duct system for negative return cables  
at an additional cost of \$8,679.00.
- 6A-22P Provide new conduit and wire for wayside signals  
for an additional cost of \$23,714.85.

Section 2. That this resolution shall become effective  
immediately upon its adoption.

Adopted: August 4, 1981

President Pro-Tem

Attest:

  
Secretary-Treasurer