

RESOLUTION NO. 1981-222

AUTHORIZING CHANGE ORDER 6A-31P FOR PROJECT 6,  
BID PACKAGE A - RECONSTRUCTION OF LIGHT RAIL  
SYSTEM - TRACKWORK AND CATENARY - AT A TOTAL  
ADDITIONAL COST OF NOT TO EXCEED \$4,523.40  
(CAPITAL GRANT OH-03-0054 -  
80% UMTA and 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-124 authorized the General Manager to execute a contract with Loram Construction, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for shutdown of Green Line catenary independently of the rest of the light rail system;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

6A-31P Installation of temporary disconnect switch at  
Shaker Square.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: August 18, 19 81

Joseph Paul  
Vice-President

Attest: William C. Lehman  
Secretary-Treasurer