

RESOLUTION NO. 1981- 250

AUTHORIZING A CHANGE ORDER FOR SIGNAL WORK AT  
NEW HEAVY RAIL CROSSOVERS AT A TOTAL ADDITIONAL  
COST OF NOT TO EXCEED \$81,108.00 (CAPITAL GRANT  
OH-03-0054 80% UMTA 20% LOCAL FUNDING).

WHEREAS, the Board of Trustees has, by Resolution 1979-25  
authorized the General Manager to execute a contract with General Rail-  
way Signal Company; and

WHEREAS , it has been recommended that a Change Order be approved  
to allow for increased costs due to delays to the contract;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized  
to execute the following Change Order:

1. Increase contract price by \$81,108.00 and change completion  
date to December 31, 1981

Section 2. That this Resolution shall become effective imme-  
diately upon its adoption.

Adopted: September 15, 1981

  
Vice-President

Attest:   
Secretary-Treasurer