

Resolution No. 1981-262

AUTHORIZING CHANGE ORDER 1F-2P FOR PROJECT 1, BID PAC F-LIGHT RAIL SYSTEM ROW IMPROVEMENTS - STATIONS AND APPURTENANCES AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$11,713.23
(Capital Grant OH-03-0054 80% UMTA and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-16, authorized the General Manager to execute a contract with Great Lakes Construction Company; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for a revision in platform construction to improve coordination;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

1F-2P Revise method of construction of platform and foundation walls at E.79th Street and Woodhill Stations.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: September 15, 19 81



Vice-President

Attest: 

Secretary-Treasurer