

RESOLUTION NO. 1981 - 283

AUTHORIZING CHANGE ORDERS 6C-12P AND 6C-13P
FOR PROJECT 6 - BID PAC C, REHABILITATION OF
LIGHT RAIL SYSTEM - CLEVELAND UNION TERMINAL
AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED
\$46,109.01 AND AN INCREASE IN TIME OF 251 DAYS.
(CAPITAL GRANT OH-03-0054 80% UMTA AND 20%
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-219
authorized the General Manager to execute a contract with Peter Kiewit
Sons' Co.; and

WHEREAS, it has been recommended by the Construction Manager
that two Change Orders be approved to allow for miscellaneous architectural
revisions in the work and an extension of time;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized
to execute the following Change Orders:

6C-12P Miscellaneous architectural revisions at a total
additional cost of \$46,109.01.

6C-13P Time extension due to various revisions in the work
of 251 days.

Section 2. That this Resolution shall become effective
immediately upon its adoption.

Adopted: October 6, 1981

Harry Alexander
President

Attest: William C. Schuman
Secretary - Treasurer