

RESOLUTION NO. 1981 - 285

AUTHORIZING CHANGE ORDER 6A-44P FOR PROJECT 6,  
BID PACKAGE A - RECONSTRUCTION OF LIGHT RAIL  
SYSTEM - TRACKWORK AND CATENARY AT A TOTAL ADDI-  
TIONAL COST OF \$163,472.96 (CAPITAL GRANT OH-03-  
0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-124,  
authorized the General Manager to execute a contract with Loram Construction,  
Inc.; and

WHEREAS, it has been recommended by the Construction Manager that  
a Change Order be approved to allow for replacement of unsuitable soil with  
acceptable material;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized  
to execute the following Change Order:

6A-44P Excavate unsuitable material and replace with  
acceptable material at an additional cost of  
\$163,472.96.

Section 2. That this Resolution shall become effective immediately  
upon its adoption.

Adopted: October 6 1981

Harry Alexander  
President

Attest: William C. Schuman  
Secretary-Treasurer