

RESOLUTION NO. 1981 - 302

AUTHORIZING CHANGE ORDER 1B-4P FOR PROJECT 1, BID PACKAGE B - RETAINING WALLS AND DRAINAGE - SHAKER CUT AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$112,899.97 (CAPITAL GRANT OH-03-0054, 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-171 authorized the General Manager to execute a contract with E. F. Donley's Sons Co.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved by allow for emergency earthwork;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

1B-4P Emergency earthwork in the Giddings Brook area

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: October 20, 1981

*Harry Alexander*  
President

Attest:

*William C. Schwan*  
Secretary-Treasurer