

RESOLUTION NO. 1981 - 312

AUTHORIZING CHANGE ORDERS 6A-47P and 6A-50P  
BID PACKAGE A - RECONSTRUCTION OF LIGHT RAIL  
SYSTEM - TRACKWORK AND CATENARY AT A TOTAL  
ADDITIONAL COST OF \$34,751.26 (CAPITAL GRANT  
OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-124, authorized the General Manager to execute a contract with Loram Construction, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for temporary catenary work and for replacement of unsuitable soil with acceptable material;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

6A-47P Temporary protective measures during catenary re-design at a total additional cost of \$3,645.60

6A-50P Excavate unsuitable material and replace with acceptable material at an additional cost of \$31,105.66

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: November 4 1981

Harry A. Bunker  
President

Attest:

William C. Lehman  
Secretary-Treasurer