AUTHORIZING CHANGE ORDERS 2D-9P, 2D-11P & 2D-13P FOR PROJECT 2, BID PAC D, REHABILITATION OF LIGHT RAIL STATIONS - BLUE LINE AT A TOTAL REDUCTION IN COST OF \$3,785.50 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-105 authorized the General Manager to execute a contract with F. Buddie Contracting, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 2D-9P Revise timber platform edges and reassign work at a reduction in cost of \$1,214.50.
- 2D-11P Provide additional foundation wall at a cost of \$729.00.
- 2D-13P Revise platform shelter design at a reduction in cost of \$3,300.00.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: November 17 ,1981

President

Attest:

Secretary-Treasurer