AUTHORIZING CHANGE ORDERS 2D-12P, 2D-14P AND 2D-16P FOR PROJECT 2, BID PACKAGE D - REHABILITATION OF LIGHT RAIL STATIONS/BLUE LINE AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$3,771.07 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-105 authorized the General Manager to execute a contract with Frank Buddie Contracting, Inc.

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for revisions to the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

- 2D-12P Provide material only for pedestrian crossing at Warrensville/Green Station at a cost of \$1,075.00.
- 2D-14P Relocate foundation walls at Drexmore for a cost of \$4,196.07.
- 2D-16P Revise bench anchoring system at CUT for a reduction in cost of \$1,500.00

Section 2. That this Resolution shall become effective immediately upon its adoption.

December 1 ,1981 Adopted:

President

Attest: Secretary-Treasures