

RESOLUTION NO. 1981 - 344

AUTHORIZING CHANGE ORDER 5D-38P FOR
PROJECT 5, BID PACKAGE D, CENTRAL RAIL
MAINTENANCE FACILITY - TRACKWORK &
CATENARY AT A TOTAL ADDITIONAL COST OF
NOT TO EXCEED \$1,571.85 (CAPITAL GRANT
OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for easier future location of gas lines;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5D-38P Bury tracer wire with gas line pipe.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: December 1, 1981

Harry Alexander
President

Attest: William C. Lehman
Secretary-Treasurer