

RESOLUTION NO. 1981-345

AUTHORIZING CHANGE ORDER 6A-20P FOR PROJECT 6,
BID PACKAGE A, RECONSTRUCTION OF LIGHT RAIL
SYSTEM - TRACKWORK & CATENARY AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED \$6,112.55
(CAPITAL GRANT OH-03-0054 80% UMTA AND 20%
LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-124 authorized the General Manager to execute a contract with Loram Construction, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for additional conduit;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

6A-20P Install additional conduit at the Warrensville/Green Substation.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: December 1, 1981



President

Attest: 

Secretary-Treasurer